

PoC#10 Intelligent Telecom Network Energy Optimization


Liexiang Yue

CMCC

yueliexiang@chinamobile.com

Milestone



PoC Milestone	Stages/Milestone description	Target Date	Additional Info
P.S	PoC project submission	12/2019	Finsh
P.TP.1	PoC user story finalization	12/2019	Finish
P.TP.1	PoC Test Plan 1	01/2020	Finish
P.D1	PoC Demo 1	03/2020	Finish(ENI#13)
P.D2	PoC Demo2	Sep 28~30/2020	Linux Foundation Open Networking Edge Summit North America Demo materials are ready. 
P.C1	PoC Expected Contribution (ENI Mapping Architecture)	11/2020	On going
P.C2	PoC Expected other Contribution	11/2020	
P.R	PoC Report	12/2020	
P.E	PoC Project End	12/2020	

Next

