

PoC#10 Intelligent Telecom Network Energy Optimization

Liexiang Yue
CMCC

yueliexiang@chinamobile.com

Milestone

PoC Milestone	Stages/Milestone description	Target Date	Additional Info
P.S	PoC project submission	12/2019	Finish
P.TP.1	PoC user story finalization	12/2019	Finish
P.TP.1	PoC Test Plan 1	01/2020	Finish
P.D1	PoC Demo 1	03/2020	ENI#13 Finish
P.D2	PoC Demo2 (Linux Foundation ONES)	Postpone to 09/2020 by COVID-19	Demo proposal been accepted. On going
P.C1	PoC Expected Contribution (Mapping Architecture)	07/2020	On going
P.C2	PoC Expected Contribution	09/2020	
P.R	PoC Report	10/2020	
P.E	PoC Project End	12/2020	

